Substance Abuse Services Division
Alabama Department of Mental Health/Mental Retardation

Conference Call Agenda
October 12, 2007
10:00 AM

Introductions

ASAIS Update

a. Version 5.8 — Newest Release

I. In final round of testing for push to the production
environment this week
ii. Will be pushed to the training environment next week,
regardless of whether or not it has gone into production yet
. Clinical Electronic Data Interface (EDI)
i. Final specification for assessment and discharge, with
sample files, will be released today
ii. Final specification for screening will be released early next
week
Interim Admission and Discharge Elements — keep them coming,
compiled initial report for block grant
i. We will be able to suspend submission of these elements
through a supplemental process in December, when they will
be collected in ASAIS
. Prevention Enrollment Forms — thank you for getting them in, keep
them coming, compiled initial report for block grant
I. We will be able to suspend the submission of this data on
paper in December when submission will begin in ASAIS

Upcoming
a. Continued Pilot Site Testing

I. We plan to have all pilot sites fully functional a month earlier
than everyone else, so our first live payments will go to the
pilot sites in December

b. Go Live

i. Memo to be sent to all providers outlining the go live process
ii. Training (1 day in length for clinical, 1 day in length for
claims/finance)
1. October 30-November 2
2. November 5-8
3. November 13-16
4. November 26-29
lii. Live Site will be opened to accept screenings beginning
December 1°



iv. Billing will begin with December services, all billing for
November services (normally billed in December) will be
accepted through December.
4. Discussion

5. Announcements



